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STIP AMENDMENT 02S-048 NOTICE

The Riverside County Transportation Commission (RCTC) has asked that this proposed STIP
amendment be noticed at the January 2003 Commission meeting, and considered for approval in
February. This notice is an informational item allowing the Commission to review the proposal,
comment and/or ask questions prior to taking formal action in February 2003 or later.

The City of Palm Springs proposes to delay $1,936,000 of Regional Improvement Program (RIP)

funds from Fiscal Year (FY) 2003-04 to FY 2004-05 for the construction phase of the Indian
Canyon Drive Widening project (PPNO 1007). This is a revenue neutral programming action.

RECOMMENDATION:

The Department of Transportation (Department) recommends that the item be placed on the
consent calendar for approval at the February 2003 Commission meeting.
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The City of Palm Springs will be requesting an allocation for the environmental (PA&ED)
component at the February 2003 Commission meeting for the widening of Indian Canyon Drive.
Once the PA&ED allocation is approved, the City will need 18 to 24 months to complete the
environmental approval process. To accommodate this schedule, the City is requesting to delay
the Construction (CON) component from FY 2003-04 to FY 2004-05.

RESOLUTION:

Resolved, that the California Transportation Commission (Commission) revise the 2002 State
Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:
County CT District PPNO EA Element |[Const. Year | PM Back PM Ahead Route/Corridor
Riverside County 1007 -- LA 200304 - - --
2004-05
Implementing Agency: PA&ED |City of Palm Springs AB 3090 PS&E City of Palm Springs AB 3090
(by component) R/W City of Palm Springs AB 3090 CON City of Palm Springs AB 3090

RTPA/CTC : Riverside County Transportation Commission (RCTC)
Project Title: Indian Canyon Drive Widening
Location: In the City of Palm Springs, on Indian Canyon Drive from Tramview Road to Union Pacific Railroad Bridge
Description: Widen existing two-lane roadway to four lanes
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND |TOTAL PA&ED| PS&E R/W CON
Prior 02/03 03/04 04/05 05/06 06/07 |(E & P)| (Design) | SUP SuP R/W CON
41 ;s M raminimng - . ’ _ :K
Existing $2,199
Change $0 ($1,936) $1,936
Proposed $2,199 $263 $0 $1,936
Existing $1,125 $135 $990
Change $0 ($990) $990
Proposed $1,125 $135 $0 $990 $45 $90 $990
ﬁxistiné $3,324 $398 $2,926 $132 “ $266 $2,926
Change $0 ($2,926) $2,926
Proposed $3,324 $398 $0 $2,926 $132 $266 $2,926
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Location:  In Palm Springs, Indian Canyon Road
from Tramview Road to Union Pacific
Railroad bridge.

Description: Widen roadway.
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